October 2020 —Bayway Tentative 3-Month look ahead reports/submittals to NJDEP

e October
1. 3-Month look ahead
2. A18 (Pitch Area) Technical Impracticability Report to NJDEP (pending P66 review)
3. A18 (Pitch Area) Pitch Construction Completion Report/Pilot Program to NJDEP (pending
P66 review)
4. A18 (Pitch Area) RFSR Addendum to NJDEP (pending P66 review)
5. Four-Landfill Remedial Action Report to LSRP
6. A9 (Conservation Area) Soil and Ground Water RAR to LSRP
7. Landfarm Closure Report to LSRP
Note: Non-routine field operations (weather dependent) includes - additional PDI field work

(various IAOCs)
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Note:

3-Month look ahead

Four-Landfill Remedial Action Report to NJDEP (pending LSRP review)

Landfarm Closure Report to NJDEP (pending LSRP review)

A9 (Conservation Area) Soil and Ground Water RAR to NJDEP (pending LSRP review)

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to LSRP

Deed Notice for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval)
Revised ERA Report, EEZs 1, 2, 7, 8, 10, 14 Response to NJDEP’s April 16, 2020
comments

Non-routine field operations (weather dependent) includes — C1 construction, additional
PDI field work (various IAOCs)

e December
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3-Month look ahead

D1 (Tremley Tankfield)/D2 (Former Lower Tremley Tankfield Separator) Soil
RAWA/Overburden Ground Water RAR to NJDEP (pending LSRP review)

Soil RAP for PSE&G Portion of the BRC to LSRP and NJDEP (pending PSE&G approval)



e Reports in the queue

1. Response to January 23, 2018 NJDEP PFC email
2. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Revised Letter of
Interpretation

3. C1 (Former Tank 319 Waterfront Landfill Area)/C2 (Waterfront Area) Ecological RA
4. C2 (Waterfront Area) Soil RAW
5. C3 (Eastern Waterfront Tankfield/Pier)/C5 (No. 2 Steamer Dock) RAWA
6. D3a (Current and Former Diesel Tankfield) Soil and Ground water RAR
7. E1 (Clean Fill) Soil FFSR
8. E1 (Clean Fill) Overburden Ground Water and Soil RAW

9. E1(Clean Fill) Ecological RA

10. F1/F2/F3 (40-Acre) Remedial Action Report (RAR)

11. Revised Bedrock Ground Water PDI Report

12. Deed Notice and Soil RAP (Infineum)

o Meetings

1. A18 (Pitch Area) Technical Impracticability Meeting — TBD
2. A18 (Pitch Area) Permit Advocacy Meeting — TBD
3. Morses Creek — Review SPM and RERAR RTC



e Reports Submitted to NJDEP Pending Review
Deliverable Date submitted to DEP Priority for Tasks to be completed pending
(Department) ExxonMobil approval
C1/C2/C3 Terrestrial Ecological RA | 2/18/20 (SRP) Med e (1/C2/C3 Ecological RA
Summary Memo e RAPlanning
E2 Supplemental Surficial Soil 4/9/20 (SRP) Low e NA
Sampling Tech Memo to LSRP and
NJDEP
E1 Remedial Action Approach 4/20/20 (SRP and SHW) Very High e E1 (Clean Fill) RA Planning
C1 (Former Tank 319 Waterfront 4/29/20 (SRP) Med e C-Series Ecological RA
Landfill Area)/C2 (Waterfront
Area) Aquatic Ecological RA —
Preliminary Results Summary
Report
Active Ground Water Remedial 6/5/20 Med e Approval of Active GW RAP
Action Permit
Gasoline Blending Tankfield 5/8/20 Low e Finalized RAR
(GBT)/Gasoline Component
Tankfield (GCT) Soil RAR
Site-wide Annual Event — 6/24.20 Med e Modification to the Annual
Overburden Ground Water GWS event conducted in 3Q
Sampling Modification Memo
C1 Soil RAW RTC 6/25/20 Med e Finalization of RAW (although
RA approved)
E1 Aquatic Eco Data Summary RTC | 8/27/20 Low’ e Finalizations of ERA
Soil Remedial Action Permit (P66 8/6/20 High e Approval of Soil RAP
owned portion of Bayway)
1H 2020 SAPR 9/30/20 Low e Requests for implementation

of revised requirements




